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AUSTIN DISTRICT  



Our mission 

Work with others to provide safe and reliable 

transportation solutions for Texas 

ïMaintain a safe system 

ïAddress congestion 

ïConnect Texas communities 

ïBecome best-in-class state agency 
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TxDOT districts 

The Austin District plans, designs, builds, operates, and 

maintains the state transportation system in its 11 counties  
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Project Partner 
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DANNY BROWN ð Project Manager 

GLENN EILERT ð Senior Project Inspector 

 

 

 

 



SH 71 corridor improvements 

ÅColorado River upgrades 

ÅUnion Pacific Railroad upgrades 

 

VLoop 150: Construct overpass 

VSH 95: Construct overpass  
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SH 71 Planned Improvements: 
 



Project details  

PROJECT INFORMATION 
ÇLIMITS: 

ÅPerkins Street to M.L.K. Drive 

Ç LETTING: 

ÅMay 2019 

Ç CONTRACTOR: 

ÅCapital Excavation Company 

Ç CONTRACT COST: 

Å$50.4 million  

Ç CONSTRUCTION BEGINS:  

ÅConstruction August 2019 

ÅPre-Construction meeting July 17th, 2019 
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Project details  
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Scope of the Project: 
ÁWiden and replace the main lane bridge over the Colorado River (1 bridge) 

ÁExtend the frontage roads over the Colorado (2 bridges) 

ÁConstruct new WB exit ramp across river (1 Bridge) 

ÁReplace main lane bridges across UPRR (2 bridges) 

ÁReplace Gills Branch bridge on WB frontage (1 bridge)  

ÁConstruct new EB entrance ramp and frontage road bridge at UPRR (2 bridges) 

Á9 Bridges Total 

 



Project details  

ÁPHASE 1 ð STAGE 1:  

ÅAll Traffic Remains In Current Configuration During This Stage 

ÅConstruct frontage road bridges over Colorado River and portions of WB & EB frontage 

roads 

ÅRe-Construct U-turns at Gills Branch and WBFR from East U-turn at Gills Branch to MLK 

 

ïA portion of this work is performed over 1 Weekend Utilizing Detour Plans 
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= UNDER CONSTRUCTION = ALL LANES OPEN 



Project details  

ÁPHASE 1 ð STAGE 2:  

ÅContinue work on WB & EB Frontage Roads 

ÅConstruct EBFR Bridge and EB Entrance Ramp Bridge Over The UPRR 

ÅExiting Westbound 71 mainlane traffic utilizes temporary exit ramp 

ÅA portion of this work is performed over 2 evenings 

ÅThis stage makes traffic one way on frontage roads with one lane open in each direction 
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= UNDER CONSTRUCTION = ALL LANES OPEN 


